

#	Project Name	Sponsoring Department	Effort Type	Disposition	Estimated Cumulative Demand	Overall Score	Value Score	Execution Score	Overall Rank	Size	Status	Days in Backlog
1	Build Sales Data Tier	Marketing	Project	Outsource	0%	86	71	15		Large	Proposed	562
2	Explore Blakridge Website	IT	Project	Force include	1%	45	32	13		Medium	Proposed	302
3	new project 55	Marketing	Project	Approve	1%	83	68	15	1	Small	In Progress	
4	Build HRIS Engine	Sales	Project	Approve	3%	78	60	18	2	Large	Proposed	316
5	Explore Crawley App	HR	Project	Approve	3%	76	53	23	3	Small	In Progress	
6	Design PPM Engine	HR	Project	Approve	3%	74	57	17	4	Medium	In Progress	
7	Explore Parker Marketing Site	IT	Project	Approve	5%	74	58	16	4	Large	Proposed	298
8	Explore HRIS Engine	Sales	Project	Approve	8%	72	55	17	6	Extra-Large	In Progress	
9	Build ERP Engine	Sales	Project	Approve	21%	68	44	24	7	Extra-Large	In Progress	
10	Design ERP UI	HR	Project	Approve	21%	67	51	16	8	Medium	On Hold	309
11	Design ERP Experience	IT	Project	Approve	39%	66	55	11	9	Extra-Large	In Progress	
12	Redesign Parker App	Marketing	Project	Approve	40%	65	43	22	10	Medium	Proposed	295
13	Design ServiceDesk App	Marketing	Project	Approve	40%	64	47	17	11	Small	In Progress	
14	Design ERP Website	Sales	Project	Approve	43%	63	49	14	12	Extra-Large	In Progress	
15	Deploy Sales Database	Sales	Project	Deliberate	44%	62	45	17	13	Small	On Hold	312
16	Design Midwest Engine	Marketing	Project	Deliberate	44%	61	48	13	14	Small	In Progress	
17	Design Midwest Partner Site	IT	Project	Hold	132%	60	49	11	15	Large	In Progress	
18	Explore PPM Engine	HR	Project	Hold	146%	60	39	21	15	Extra-Large	In Progress	
19	New Project 4	IT	Project	Hold	146%	60	50	10	15	Small	In Progress	
20	Design CRM Middleware	Marketing	Project	Hold	148%	58	47	11	18	Large	Proposed	311
21	Explore HRIS Marketing Site	Marketing	Project	Hold	148%	58	41	17	18	Small	In Progress	
22	Decommission Southeast UI	IT	Project	Hold	149%	55	42	13	20	Medium	Proposed	314
23	Deploy ERP Website	HR	Project	Hold	150%	55	47	8	20	Medium	Proposed	313
24	Design Sales UI	Sales	Project	Hold	152%	53	38	15	22	Extra-Large	Proposed	304
25	Redesign Marketing Retail Footprint	Sales	Project	Hold	170%	46	26	20	23	Extra-Large	In Progress	